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Re: Rainier Commons Exterior Paint Abatement Phase I Close-Out Report 

Dear Ms. Mullin: 

Rainier Commons has prepared this close-out report documenting the success of the 
Phase I exterior paint abatement work, pursuant to the EPA's risk based approval of Rainier 
Common's Work Plan and Individual Phased Work Plan ("IPWP") for Phase I. Much of this 
material has been shared with EPA serially over time through direct site visits, transmittal of 
laboratory results, progress reports and other updates. Attached hereto is a compilation of project 
documents and reports submitted pursuant to Condition 9 of the December 18, 2013 Risk Based 
Disposal Approval for Polychlorinated Biphenyl Bulk Product Waste at Rainier Commons 
Facility, as a comprehensive close out report for the Phase I Work. 

Rainier Commons contracted exterior paint removal services with Construction Group 
International ("CGI") to perform the activities documented in the Work Plan and IPWP for Phase 
I. CGI removed the exterior paint from all four sides of Building 13 and the west elevations of 
Buildings 10 and 11. The work was performed utilizing media blasting, hand grinding, 
chiseling, and chemical stripping. With the exception of the final round of punchlist work, all 
work was performed in enclosed, negatively pressurized containment structures - both with 
scaffolding and with small, portable enclosures1

• The work successfully meets the third-party 
visual inspection standard and detailed verification and compliance inspections. EPA has been 
afforded the opportunity to review the work and has visited the site several times. 

The active Phase I work spanned from June 5, 2014 through December 10, 2014. 
Planning for the Phase I work began months prior to the active start date and the close out work 
and follow-up work, such as additional close out and compliance sampling, continued into June 

1 Final, detailed hand work was performed on IO small areas identified after containment structures were removed, 
utilizing hand tools such as chisels, with ground cloth protection. 
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of 2015. The initial blasting work removed approximately 95 percent of the paint. The 
remammg work, a significant portion of the removal effort, was spent in removal of that 
remaining five percent of the paint. The overall cost of the Phase I work was approximately 
three times the initial projected cost. The incremental cost to remove that final five percent of 
the paint accounted for approximately two thirds of the funds expended on the Phase I work. 

Enclosed herewith please find the following documentation and reports: 

1. Visual Clearance Inspection Report Paint Removal for IPWPl 

2. Polychlorinated Biphenyl (PCB) Substrate Sampling Report 

3. Testing Summary Report for Interior House Dust Collection - Joint Sampling with 
EPA - Phase I 

3A. Comparison and Evaluation of Sample Results Proportions for Metal Content 

4. Catch Basin Sampling Reports 
4a. August 12, 2014 (Pre-work) 
4b. August 12, 2014 (During Work) 
4c. September 5, 2014 (During Work) 
4d. October 10, 2014 (During Work) 
4e. October 31, 2014 (During Work) 
4f. May 20, 2015 (Post Work) 
4g. June 22, 2015 (Post Work Follow-up) 
4h. Compilation Table Catch Basin Sampling Results 

5. Interior Surface Sampling, Exterior Window Pane and Sill Sampling, Pre and Post-
Cleaning Sampling Results - Units 10-200 & 11-200 

6. Abatement Waste Disposal 

7. Source Control Reports 

8. Photographs 

9. Rainier Commons Field Notes 

10. Air and Particulate Monitoring2 

1 0a. Air Sampling Laboratory Results Phase I 
10b. Summary of Building 13 Sampling and Building 10 &11 Samples 
1 0c. Phase I Particulate Monitoring Summary 

11. Additional Miscellaneous Laboratory and Sampling Reports 

2 see also Exhibit 9 
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11 a. Blasting Media Waste Profile October 6, 2014 
116. Building 13 Exterior Window Frame Sampling July 9, 2014 
1 lc. Blasting Media Constituent Analysis June 14, 2014 
11 d. Cementitious Patch Material Building 13 Sampling June 17, 2014 
1 le. Blue Paint Residue and Preliminary Sandstone Sampling October 9, 2014 
1 lf. Silver Paint Residue Sampling October 13, 2014 
1 lg. Bulk Dust Sample 10-300 interior window sill September 16, 2014 
1 lh. Scaffold Plank Core Sample September 2, 2014 
1 li. Scaffold Plank Core Samples and Wall Poly and Suits September 12, 2014 
1 lj. Wall Poly and Suits Sample September 2, 2014 

12. Asphalt Sampling Results 
12a. Wipe Sampling October 9, 2014 
12b. Wipe Sampling October 13, 2014 
12c. Wipe Sampling October 17, 2014 
12d. Wash Water Sampling October 27, 2014 
12e. Wash Water Sampling November 3, 2014 
12f. Wash Water Sampling November 17, 2014 

Rainier Commons' IPWP for Phase II of the Work has been submitted for EPA's review 
and approval. We look forward to EPA's approval and moving forward on the next phase of 
Work. 

Very truly yours, 

Enclosures 

cc: Client 
Alex Fidis, EPA Regional Counsel (via electronic copy w~th enclosures) 
Mark Marcell, CGI (via electronic copy with enclosures) 
Dave Leonard, NVL (via electronic copy with enclosures) 
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